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1 Introduction

The Proponent, Spicers Creek Wind Farm Pty Ltd (SCWF), has obtained Development Consent for the
construction, operation, maintenance, and decommissioning of the Spicers Creek Wind Farm (the Project).
The Project is located approximately 25 km north west of Gulgong and 35 km north east of Wellington in the
Central West Orana region of NSW, within the Dubbo Regional and Warrumbungle Shire Local Government
Areas (LGA).

The Project will have a capacity of approximately 700 megawatts (MW), with the potential to power
approximately 397,000 homes. The Project comprises up to 117 wind turbine generators (WTGs), battery
storage and associated infrastructure including, access roads, hardstands, laydown areas, internal electrical
reticulation, temporary construction compounds, rock crushing facilities, concrete batching plant(s),
substations, an operations and maintenance facility, overhead transmission line and switching stations. The
Development Footprint comprises a total area of approximately 1,471 ha.

Refer to Figure 1 for the approved Project layout. This layout will be further refined throughout detailed
design and a Final Layout Plan will be prepared and submitted to the NSW Department of Planning, Housing
and Infrastructure (DPHI) in accordance with Development Consent Condition C8.

A full description of the Project is provided in the Submissions Report which can be accessed on the Spicers
Creek Wind Farm website at https://www.squadronenergy.com/our-projects/spicers-creek-wind-farm.
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2  Statutory Context

The Project is State significant Development (SSD) as defined under State Environmental Planning Policy
(Planning Systems) 2021 (Planning Systems SEPP). An application for consent was lodged with DPHI (the
Department) and consent was granted by the Independent Planning Commission (IPC) on 31 October 2024
under Section 4.38 of the NSW Environmental Planning and Assessment Act 1979 (EP&A Act), SSD-
41134610, subject to a set of Conditions of Consent.

This Staging Plan should be read in conjunction with the approved SSD-41134610 conditions of consent.

2.1 Purpose of staging

SCWEF proposes to construct and operate the Project in two stages commencing with the wind farm followed
by the Battery Energy Storage System (BESS). The staging plan is shown in Figure 2.

» Stage 1 -construct and operate the Wind Farm component (planned to commence in early Financial
Year 2027)

e Stage 2 — construct and operate the BESS component

Decommissioning is proposed at the end of the Wind Farm’s anticipated 30-year operational life, unless
upgrades and re-energisation of the facilities are pursued and an extension of the Conditions of Consent is
granted.

Given the staged delivery of the Project, it is important that the required management plans are tailored to
the environmental issues, risks, and Conditions of Consent relevant to each Stage. Accordingly, SCWF
proposes to prepare and submit Strategies, Plans, and Programs on a staged basis, in accordance with
Schedule 2, Conditions C3(a) and C6 of the Development Consent (SSD-41134610).

C3. With the approval of the Planning Secretary, the Applicant may:

(a) Prepare and submit any strategy, plan or program required by this consent on a staged basis (if a
clear description is provided as to the specific stage and scope of the development to which the
strategy, plan or program applies, the relationship of the stage to any future stages and the trigger for
updating the strategy, plan or program).

Cé6. Ifthe Planning Secretary agrees, a strategy, plan or program may be staged without addressing
particular requirement of the relevant condition of this consent if those requirements are not applicable
to the particular stage.

SCWEF obtained approval, to stage the Project’'s Management Plans from the NSW Planning Secretary on 19
August 2025.

2.2 Management plans

A number of management plans are required by the Project’'s Conditions of Consent. These will be
developed in accordance with the relevant conditions, applicable standards and guidelines, and industry best
practice. The plans will outline project requirements, ensure compliance with the Conditions of Consent, and
provide measures to manage potential environmental and community impacts that may arise during the
development.

The key management plans applicable to the Project include (but are not limited to):
* Soil and Water Management Plan (condition of consent B21)
* Biodiversity Management Plan (condition of consent B26)
* Bird and Bat Adaptive Management Plan (condition of consent B27)

* Heritage Management Plan (condition of consent B29)
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Traffic Management Plan (condition of consent B36)

Fire Safety Study (condition of consent B41)

Emergency Plan (condition of consent B47)

Accommodation and Employment Strategy (condition of consent BS0)

Environmental Management Strategy (condition of consent C1)

Construction works and operation of the Project will be staged in accordance with this plan; noting this
staging plan and the Management Plans detailed above may be reviewed and if required revised to
incorporate any information or details relevant to the construction or operation of the BESS.

Updates to the Management Plans may also occur where opportunities for improvement have been identified
to ensure ongoing compliance is achieved and impacts are appropriately managed.

It is also noted that all management plans will be prepared, reviewed and updated in accordance with the
requirements of the consent, including consultation and engagement with relevant agencies and
representatives.
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Spicers Creek Wind Farm
Project Stages

Figure 2 SCWF Staging Plan
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Squadron Energy is Australia’s leading
renewable energy company. Proudly
Australian owned, our mission is to be
a driving force in Australia’s transition
to a clean energy future by providing
green power to our customers.

We develop, operate and own
renewable energy assets in Australia,
with 1.1 gigawatts (GW) of renewable
energy in operation.

With proven experience and expertise
across the project lifecycle, we work
with local communities and our
customers to lead the transition to
Australia’s clean energy future.

Squadron Energy acknowledges the
Traditional Owners of Country
throughout Australia. We pay our
respects to Elders past , present, and
emerging.
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